



POCKETSMART AI • PHASE 4

Project Planning Phase

Organizing prerequisites, milestones, activities, and delivery flow

Project Planning Phase

Organizing prerequisites, milestones, activities, and delivery flow

1. Prerequisites

- IBM Cloud Account Setup and Watsonx access are listed in the guide's prerequisites.
- Python basics and FastAPI knowledge are listed as prerequisites.
- Google Cloud access/API configuration is required for Gemini 1.5 Flash Pro integration.

2. Planned Development Workflow

- Set up Gemini API access and validate text plus image prompts.
- Create Home, Party, and Jewelry planner endpoints.
- Organize routes, services/recommendation logic, and input/output models.
- Build responsive planner forms and dynamic result displays.
- Run end-to-end tests and refine prompts/validations based on observed behavior.

3. Major Milestones

Milestone	Planned scope
Milestone 1	Gemini AI Initialization — API access, configuration, multimodal connectivity, and prompt setup.
Milestone 2	Core Functionalities Development — planner logic, routes, Gemini integration, authentication, and modular code structure.
Milestone 3	Backend – FastAPI Integration — planner routes, authentication/session routes, CORS, startup, and structured interaction.
Milestone 4	UI Development — responsive forms, planner modules, recommendation cards, authentication and personalization.
Milestone 5	Testing & Optimization — real-world cases, response quality, budget adherence, platform accuracy, validation, and fallbacks.

4. Planning Focus

Planning emphasizes an ordered progression from AI infrastructure and core functionality to backend integration, UI development, and testing/optimization.

Phase Outcome

The plan is milestone-driven, moving from AI setup through backend and UI implementation and then into testing and optimization.

Source basis: supplied PocketSmart AI project guide. The reference YouTube video was provided by the user but could not be fetched in this environment, so no video-specific claims have been added.